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PROJECT TITLE: 62-214 Intel Lab

Building: B62 Architect:  Nick Peterson PM: Marty Baron

Project No: 03 MEL-001-28 Struct Engr:  Fred Angliss PA: Darlene Hawkins
Account No: FX5B00 Mech Engr:  Mike Dong Client: Robert Meagley (Intel)
Fund Type: Programatic Elect Engr:  Larry Domansky Report Period:  10-2005

Status: Fill In IHEM Engr:  John Fiegel NEPA/SARS:  Approved 20050930

Year Funded: 2005

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

NEPA: Approved
CEQA: Approved
SARS: Approved
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B. WORK PERFORMED:

WBS Description Physical Progress (%)
Plan Actual
1.0 ED&lITitle| 0% 0%
Title Il 0% 0%
Title I 0% 0%
2.0 Construction 0% 0%
C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title | Authorization
Title | Start
NEPA Approval
SARS Approval

 Title | Completion
Title 11 Authorization
Title 1l Start
Release For Bid
Receive Bids

« Title Il Desigh Completion
Title 11l Authorization
Title 11l Start

2.0 Construction

Subcontract Award
Construction Start
"As-Built" Drawings

« Construction Completion
Title Il Completion
Final Report/Close-Out

D. COST REPORT:
Amount ($K)
Est. to Total Est. Percent
WBS Description Complete [ Cost to Date Liens Cost App'd Budget| Cost Plan Complete
A=F-B B C D=A+B E F G=B/F
1. Engineering, Design & Insp. 124 0 83 124 0 124 0%
2. Construction 321 0 0 321 0 321 0%
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 26 9 0 35 0 35 26%
Subtotal 471 9 83 480 0 480 2%
5. Contingency 100 0 0 100 0 100 0%
Total 571 9 83 580 0 580 2%
Change Since Last Rep 571 9 83 580 0 580 0%
DOE/HQ Obligations to Date: $92 K
Cost to Date: $9 K
Percent Spent (B/D) = 2% Outstanding Liens to Date: $83 K
Total Obligation (B+C) = $92 K End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $580 K End of FY Uncosted Balance: $0 K
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